

July

2019

Proposed GVPHC CoC Application Timeline

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1	2	3	4	5 Project Applications and Scorecards Due	6
7	8	9	10	11	12 Renewal Project Review and Ranking	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

August

2019

Proposed GVPHC CoC Application Timeline

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
4	5	6	7	8	9 New Project Applications Due	10
11	12	13	14	15	16	17
18	19	20	21	22 New Project Review and Ranking	23 All Applications Due in e-snaps/Exec Response Due	24
25	26 New Project Ranking Summary Released	27	28	29 New Project Appeals due to Leadership	30 Consolidated Application 1st Draft Release	31

September

2019

Proposed GVPHC CoC Application Timeline

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6 Comments/edits Due	7
8	9	10	11 Consolidated Application 2nd Draft Release	12	13	14
15	16 Comments/edits Due	17 Application & Ranking Released for Electronic Vote	18	19	20 Electronic Votes Due	21
22	23	24	25 Application Submission	26	27	28
29	30 HUD Deadline for Submission					

