

July

2018

Proposed GVPHC CoC Application Timeline

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20 Project Applications and Scorecards Due	21
22	23	24	25	26	27	28
29	30	31				

August

2018

Proposed GVPHC CoC Application Timeline

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2 Renewal Project Review and Ranking	3	4
5	6	7	8	9 New Project Review and Ranking	10 New Project Ranking Summary Released	11
12	13	14 New Project Appeals due to Leadership Team	15	16	17 All Applications Due in e-snaps/Leadership Response Due	18
19	20	21	22	23	24 Consolidated Application 1st Draft Release	25
26	27	28	29	30	31 Comments/edits Due	

September

2018

Proposed GVPHC CoC Application Timeline

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3	4	5 Consolidated Application 2nd Draft Release	6	7	8
9	10 Comments/edits Due	11 Application & Ranking Released for Electronic Vote	12	13 Electronic Votes Due	14 Application Submission	15
16	17	18 HUD Deadline for Submission	19	20	21	22
23	24	25	26	27	28	29
30						